
PROJECT
 CONTRACT NOs.1- 3 CONTRACT NO. 4 ROGERS BROOK TOTALS

CONSTRUCTION

Bid Price excluding Policing(1) $14,655,219 $3,896,535 $2,963,728 $21,515,482
     
Additional Construction Cost (2) $26,622 $0 $282,500 $309,122

Additional Policing Cost(3): $524,987 $100,000 $278,095 $903,082
     

Change Orders: $325,108 $150,000 $365,250 $840,358
     
     
South Main Street Paving $510,000 $0 $0 $510,000

SUBTOTAL CONSTRUCTION $16,043,936 $4,146,535 $3,889,573 $24,078,044

ENGINEERING $2,291,000 $577,600 $706,000 $3,477,000.00

OTHER TOWN COSTS

Easements(4): $390,744 $104,000 $121,640 $616,384

Miscellaneous(5): $160,001 $50,000 $94,029 $304,030

SUBTOTAL OTHER TOWN COSTS $550,745 $154,000 $215,669 $920,414

Shawsheen Interceptor $1,054,849  

TOTALS $19,940,530 $4,878,135 $4,811,242 $29,629,907
     
  
  
  
Original Town Appropriations $22,500,000 $4,300,000 $26,800,000

    
Spring 2004 and Fall 04
 Additional Appropriations(6) $3,750,000

TOTAL APPROPRIATIONS $30,550,000
 

Notes:

(1) Bid price for Contract No. 4 is based on that of the apparent low bidder for bids opened January 27, 2005; all others are actual bid 
     prices (except Shawsheen Interceptor which was a negotiated Change Order).
     Actual and estimated prices do not include estimated policing costs.
(2) Final cost of bid items over and above bid price.
(3) Policing costs incurred or anticipated over and above estimates carried in bid price.
(4) Easement costs are based on Town appraisals.
(5) Miscellaneous includes additional restoration (e.g., tree plantings) and other work performed outside the construction contracts.
(6) Additional funds appropriated for Contracts 1 thru 4 and Rogers Brook.
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